

Bartow - Cartersville MPO Projects Status Updates - September 2017

County	Project ID	Short Description	Project Sponsor	Project Manager Name	Project Manager Office	Improvement Type	Mgmt Dir ROW Dt	Mgmt Dir Let Dt	September 2017 Status	Next Milestone	Outstanding Issues
Bartow	0007494	CS 1054/DOUTHIT FERRY RD FM OLD ALABAMA RD TO SR 61/SR 113	Cartersville	Word, Micheal Thyrone	Program Delivery	Major Widening	6/15/2018	6/15/2020	Waiting on existing traffic and finalizing bridge plans.	Preliminary Field Plan Review (PFPR)	Need updated traffic for environmental document. Waiting on designer to provide plans to go to PFPR.
Bartow	0007836	SR 20 FROM I-75/BARTOW TO I-575/CHEROKEE	GDOT	Sims, Gretel Sheree	Program Delivery	Major Widening			On Schedule: Environmental surveys are currently underway.	Concept Approval	An ARPA Permit is needed to conduct environmental studies on USACE property.
Bartow	0009322	THIRD ARMY RD FM I-75/BARTOW TO DABBS BRIDGE RD/PAULDING	Cobb County	Igbalajobi, Theophilus Niyi	Program Delivery	Bridge Replacement with No Added Capacity			Locals are trying to secure federal funds for the project.	Securing federal funds for the project.	Funding needs to be added to the project for plan development to begin.
Bartow	0012599	CR 633/GLADE RD FM CR 786/WILDFLOWER TRAIL TO CR 782/CAMP DR	Bartow County	Word, Micheal Thyrone	Program Delivery	Other Enhancements	9/16/2016	5/18/2018	Preparing for Final Field Plan Review (FFPR).	Final Field Plan Review (FFPR).	Shifted to May 2018 let due to Right of Way acquisition behind schedule.
Bartow	0013238	ROME-CARTERSVILLE DEVELOPMENT CORRIDOR	GDOT	Corazzini, Bryan J.	Program Delivery	Other Enhancements	11/15/2020	8/15/2022	PIOH(Public Information Open House) held on 8/24/17; Traffic counts in progress; anticipate concept team meeting late 2017	Concept Approval	None
Bartow	0013296	I-75 @ CR 630/CASSVILLE-WHITE ROAD	GDOT	Simmons, Jeffrey Lawrence	Program Delivery	Safety Improvements			Requested Transition meeting with Office of Traffic Operations.	Concept Report Submission	None at this time
Bartow	0013321	CR 633/GLADE ROAD @ CLARK CREEK	Bartow County	Word, Micheal Thyrone	Program Delivery	Bridge Replacement with No Added Capacity	11/15/2017	11/16/2018	On hold due to funding issues.	Preliminary Field Plan Review (PFPR) Inspection	Insufficient construction funds to let project.
Bartow	0013691	PEDESTRIAN UPGRADES @ 27 LOCS IN BARTOW & GORDON COUNTY	GDOT	Osborn, Lakeshia Denise	Traffic Operations	Safety Improvements			Project transitioned to Office of Program Delivery for concept, design and environmental services	Limited scope concept approval	
Bartow	0014087	I-75 FM CR 633/NEW HOPE RD/GLADE RD TO TENNESSEE STATE LINE	GDOT	Reid, Robert	Program Delivery	Safety Improvements			Developing Scope and Schedule for Office of Program Delivery Regional Task Order	Procurement of consultant services.	
Bartow	0015145	CASS-WHITE RD FROM BUSCH DR TO GREAT VALLEY PKWY - PHASE II	Bartow County	Word, Micheal Thyrone	Program Delivery	Major Widening			Practical Alternative Report (PAR)	Concept approval	Survey database corrections, traffic counts
Bartow	0015427	CR 82/NORTON ROAD @ TOMS CREEK	GDOT	Henry, Jeff	Program Delivery	Bridge Replacement with No Added Capacity	N/A	3/16/2018	Designer providing responses to comments on Final Field Plan Review Report	Project Manager to submit Final Field Plan Review responses & Submit Corrected Final Field Plan Review Plans	None
Bartow	0015428	CR 214/LITTLEFIELD ROAD @ CEDAR CREEK	GDOT	Henry, Jeff	Program Delivery	Bridge Replacement with No Added Capacity	N/A	3/16/2018	Updating plans as per the Final Field Plan Review report.	Project Manager to submit Final Field Plan Review responses & Submit Corrected Final Field Plan Review Plans	None
Bartow	0015534	SR 3/US 41 NB @ SR 293 IN EMERSON	GDOT	Pharr, Sean	Program Delivery	Bridge Replacement with No Added Capacity	Fiscal Year 2018 batch 1 project; no initial	Fiscal Year 2018 batch 1 project; no initial	Batch Project Team Initiation Process held in July 2017.	Consultant Procurement to start in January 2018	None
Bartow	0015535	SR 3/US 41 SB @ SR 293/CS #340429D IN EMERSON	GDOT	Pharr, Sean	Program Delivery	Bridge Replacement with No Added Capacity	Fiscal Year 2018 batch 1 project; no initial	Fiscal Year 2018 batch 1 project; no initial	Batch Project Team Initiation Process held in July 2017.	Consultant Procurement to start in January 2018	None
Bartow	621410-	SR 113/OLD ALA RD RELOC FM SR 113 - PUMPKINVINE CK- TO CR 699	Bartow County	Word, Micheal Thyrone	Program Delivery	Major Widening	4/22/2011	10/19/2018	Developing Final Plans	Supplemental Final Field Plan Review	Woodland High School Driveway relocation
Bartow	M005629	SR 3/US 41 FROM COBB COUNTY LINE TO CSX #340433T	GDOT	Grant Jr, Jack Raymond	Maintenance	Restoration, Rehabilitation, & Resurfacing		7/20/2018	This let date is a placeholder as FY 19 projects have not been determined at this time.	Establish true let date	
Bartow	M005636	SR 61 FROM CS 960/PERKINS DRIVE TO CS 846/WEST AVE	GDOT	Grant Jr, Jack Raymond	Maintenance	Restoration, Rehabilitation, & Resurfacing		3/16/2018	On schedule	Plans to Engineering Services to hold a Field Plan Review.	
Bartow	M005637	SR 3 FROM SR 293 CONN TO ADAIRSVILLE CITY LIMITS	GDOT	Grant Jr, Jack Raymond	Maintenance	Restoration, Rehabilitation, & Resurfacing		3/16/2018	On schedule	Plans to Engineering Services to hold a Field Plan Review.	
Bartow	M005643	SR 61 FM PAULDING COUNTY LINE TO N OF CR 522/OLD ALABAMA RD	GDOT	Grant Jr, Jack Raymond	Maintenance	Restoration, Rehabilitation, & Resurfacing		3/16/2018	On schedule	Plans to Engineering Services to hold a Field Plan Review.	