



CARTERSVILLE-BARTOW METROPOLITAN PLANNING ORGANIZATION

To: CBMPO Policy Committee
CBMPO Technical Coordinating Committee

From: Tom Sills, AICP

Subject: Proposed Administrative Modifications to CBMPO FY 16-19 TIP and 2040 LRTP

Date: September 16, 2016

Several updates and corrections to the information presented on the TIP and LRTP project pages are in order. In compliance with the State of Georgia guidance on Administrative Modifications and Amendments to the STIP and the MPO TIPs, these changes all comply with the requirements for being considered Administrative Modifications. In particular, none of the changes result in a cost increase of over \$2 million nor do they result in increasing the capacity, changing the project concept or termini, or affect the fiscal balancing of the TIP and LRTP which was adopted in March of this year. The list of projects, and the changes being made, are provided in the table below:

CB-101 Glade Rd/Clark Ck Bridge relocation	Updated cost information and shifted project phases one year within the 2016-2019 time frame
CB-203 Leake Mounds Trail	Shifted project phase one year within the 2016-2019 time frame
CB-204 Pettit Ck Trail	Shifted project phase one year within the 2016-2019 time frame
CB-401 Glade Rd/Wildflower Tr to Camp Dr realignment	Updated ROW costs and shifted project phase one year within the 2016-2019 time frame
CB-504 SR 113/Old Alabama Road relocation	Amended name of funding source to reflect FAST Act designation (M240 changed to Z240) and corrected project mapping.
CB-516 I-75 Ramps @ Old Allatoona Rd	Edit to show correct location on map